LBNL FACILITIES DIVISION 7/24/2014
DOE TECHNICAL PROGRESS REPORT 8:57 AM
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PROJECT TITLE

PROJECT PD Project
STAGE Manager

PROJECT COMMENTS

LESSONS LEARNED APPROVED CUM COSTS PLANNED
FUNDING AS OF BAL TYPE OCCUPANCY /
6/30/2014 COMPLETION

19,378 4,718 4,212 - 4

FTOLDTOV DOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin @ Completed IPR June 12. CD-2/3 approval contingent upon
finalization of baseline budget and schedule after selection of
preferred bidder. Budget of $4.7M for current work scope has been
authorized by FPD. Reconnaissance Level Characterization (RLC)
complete for B5/B16; pending results from two areas B16 Final
Status Survey Report will conclude B16 may be released as non-rad.
Soil characterization underway at B5, B16, B40/41 and B52/52A;
high levels of non-rad soil contamination found adjacent to B52 slab
and B16 require notification to the regulator (DTSC) and may require
regulator approval of a remediation plan.

P EM-OT Total
FA1401

OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed site options study; have begun programming and site

massing. Initiated contracts with environmental consultant and
geotech consultant. Now targeting CD-1 IPR for Oct - Nov, 2014.

L11GB Total

FX1300 DOE-OP SS  Heffernan

NERSC Relocation Project DCM Const Installation of the cooling tower supply and return 30 and 20 inch The complexity of the site requires heightened attention to safety
piping underway (85% complete). Installation of pumps and piping  during construction.

drops down to the pumps underway. Splicing of electric cable in

EMH3 is completed. Installation of generator bank, ASD and UPS

room switch is underway. The five switchgears secured to floor and

breakers are being installed. Installations of the platform and

exhaust fans have been completed. Installation of the exhaust fan

ducting is underway. Installed the exterior west side return ducts at

C line. Ongoing duct work and seismic installation for AHUs. Pull

electrical feeder from EMH4 to EMH78. HPC level bus duct conduit

installation underway.

02/28/15

FX1700 DOE-OP NERSC N8 Site Preparation DCM Planning SS  Haslam @ @ @ nitial funding covers conceptual design and cost estimate for final 3,115 232 158 36 1 09/15/15

design and construction.
FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Planning SS  Haslam @ @ @ nitial funding covers conceptual design and cost estimate for final - 143 93 - 1 06/01/15
__ design and construction. TPC pending estimates.
FX1900 DOE-OP Tape Library DCM Planning SS  Haslam - 132 24 22 3
] NRP Total 23,095 19,867 15,936 553
10 FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan @ @ @ 1,103 1,103 1,103 - 3
11 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton 00 1,152 1,152 1,152 - 3
12 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
13 ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin 00 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
14 DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin ® @ O GPL: Correction of punchlist items and final commissioning activities B85 unmapped utilities required redesign; spend more time 69,880 69,880 69,399 55 1 04/30/14
are continuing. CD-4C IPR was held on May 22. CD-4 is pending Fire scanning utilities prior to designing. B74 telecommunications
Marshall approval of Beneficial Occupancy. planning was successful by providing the correct number of active
tele/data jacks to the occupants. Use similar planning strategies at
GPL to reduce costs. GPL fixed price inspection services has resulted
in cost savings.
15 OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin @0 225 - 18 - 3
16 i 97,040 96,816 96,352 55
17 FT0100  ARRA User Test Bed Facility CDR DCM Completed  RCS Galvez C 200 200 195 - 3
18 FN0100 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez 00 Commissioning is in progress. CD-4 approval is forecast for August. Coordinating the data acquisition contractor into the construction 15,700 15,700 15,352 90 1 05/15/14
workflow is requiring considerable coordination and
communication.
k] UTBF Total 15,900 15,900 15,547 90
20 FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin @ O @ subcontract awarded to Crouse Construction with fit-up work 4,063 2,413 1,027 - 2 11/30/14
proceeding on the second floor. Move-ins are planned to begin late
FY14 or early FY15.
FCA335 Non-Cap B30 SERC Moves & Fitups DCM Planning SS  Haley [ NN Preliminary scoping and design in progress. Need LMO/BSO 1,127 547 62 - 2
Occupancy MOU to begin fit-up work prior to taking possession of
building.
DMR B84 Boiler Replacement DCM Const KTH Taylor C ) Temporary boilers have been installed and are operating. 1,700 1,200 360 61 2 11/24/14

Construction subcontractor is on site, with demolition of the old
boilers in progress, and new construction expected to be
substantially complete in September.

G:\Construction Projects Dept\DCG Financia\DCG Project DB_Reports\FY14-09\FY14 PROJECT DB_1_07-24-14.xlsmDOE REPORT PAGE 1 OF 2



LBNL FACILITIES DIVISION
DOE TECHNICAL PROGRESS REPORT
JULY 24, 2014 MEETING

planned for August 6.

PROJECT TITLE DEPT PROJECT PD Project A = PROJECT COMMENTS
STAGE Manager 8 E g
w O S5
Y @
FPA401 B70/R291 Lab Upgrade DCM Close Out DEL Dovichi @ @ @ construction substantially complete with commissioning in progress.
FRA405 Mil B54 ADA Vertical Lift Replmnt DCM Close Out RCS Samatua @ @ O The state inspection was completed and a permit was issued to
operate the ADA Lift. Punchlist includes the installation of an
electrical service outlet.
FPA402 IGPP B88 Heat Exchanger Upgrade DCM Const RCS Taylor @ @ @ construction is in progress during the 88" shutdown, with start-up

B86 HVAC Upgrade DCM A&E KTH Tully @ ® 0 azr Design is planned to complete in FY14, with FY15 construction
pending funding.

FPA403

CONT  EXPLANATION
TYPE

1
2
3
4
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Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

Contingency is held ouside of the project (not in TPC or Current Funding).
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